COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 25/ 2014

ESTI MATE SUMVARY 09: 58: 41
CONTI D C18904 ESTI MATE NO 0004 FI NL SPEC YR 2005
PCN: 18904- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 23.5 DAYS TI ME ALLOW 25 WORK DAYS
| MPROVEMENTS AT US50 AND SH69 PERCENT TI ME: 94. 00 ORI G TI VE ALLOW 25 WORK DAYS
PRQJECT NO. SHEO503- 075
| MPROVEMENTS AT US50 AND SH69
NAVE OF RQAD: 050A
PRQIECT COUNTI ES: FREMONT, REGQ ON 2
CONTRACTOR:
TLM CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 04/ 25/ 2014 DATE TI ME STARTED 04/ 29/ 2013
P.O BOX 336638 DATE LET 03/ 07/ 2013 DATE WORK BEGAN
DATE AWARDED 03/ 26/ 2013 DATE TI ME STOPPED 08/29/2013
DATE CONTRACT EXECUTED 04/ 08/ 2013 DATE ACCEPTED 08/ 29/ 2013
GREELEY CO 80633 DATE NOTI CE TO PROCEED 04/ 29/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 225,387. 09 PARTI Ol PATI NG $ 182, 016. 29 $ 0.00
AWARD PRQIECT AMT: $ 188, 017. 60 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 80. 76% TOTAL EARNI NGS 182, 016. 29 0.00
FUNDS AVAI LABLE: $ 43,370.80 STOCKPI LED NMATERI ALS 0.00 0.00
GROSS EARNI NGS 182, 016. 29 0.00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 2, 820. 26
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 182, 016. 29 2,820.26
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 182, 016. 29 2,820.26
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 2,820.26

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



PREV QTY/
QTY TH'S PERI OD

CONTI D: C18904 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 18904- BI D
PRQIECT SHE0503- 075 ESTI MATE NO 0004
CURRENT
REF | TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNI TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201-00000 C earing and G ubbing 1. 000
LS
1, 500. 00000
0010 202- 00037 Renoval of End Section 1. 000
EACH
175. 00000
0015 202- 00220 Renoval of Asphalt Mat 90. 000
Sy
45. 00000
0020 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 838. 000
Sy
7. 00000
0025 202-00250 *Renoval of Pavenent Marking 2,433. 000
SF
2.20000
0030 202-00810 Renoval of Ground Sign 1. 000
EACH
75. 00000
0035 202-01130 Renoval of Guardrail Type 3 108. 000
LF
12. 00000
0040 202-01300 Renoval of End Anchor age 2.000
EACH
225. 00000
0045 202- 04002 O ean Cul vert 1. 000
EACH
1, 485. 00000
0050 203-00010 Uncl assi fied Excavation (Conplete In Place) 97. 000
(%
70. 00000
0055 208- 00002 *Erosion Log (12 Inch) 340. 000
LF

8. 00000
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Page 2
ESTI MATE RUN 04/ 25/ 2014

09: 58: 41
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
1, 500. 00
0. 00
175. 00
0. 00
4, 050. 00
0. 00
5, 866. 00
0. 00
3,913. 80
0. 00
75. 00
0. 00
1, 296. 00
0. 00
450. 00
0. 00
1, 485. 00
0. 00
6, 790. 00
0. 00
2,720. 00



CONTI D C18904 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18904- Bl D ESTI MATE RUN 04/ 25/ 2014
PRQJECT: SHEO0503- 075 ESTI MATE NO 0004 09: 58: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00020 *Silt Fence 300. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0065 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0070 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 12. 000
HOUR 0. 000 0. 00
60. 00000 12. 000 720. 00
0075 212-00006 *Seedi ng (Native) 0. 100 0. 090
ACRE 0. 000 0. 00
15, 000. 00000 0. 090 1, 350. 00
0080 213-00002 *Mil ching (Weed Free Hay) 0. 100 0. 090
ACRE 0. 000 0. 00
15, 000. 00000 0. 090 1, 350. 00
0085 240-00010 Renoval of Nests 30. 000 15. 000
HOUR 0. 000 0. 00
28. 00000 15. 000 420. 00
0090 240- 00020 Netting 700. 000 0. 000
SY 0. 000 0. 00
8. 00000 0. 000 0. 00
0095 304- 06000 Aggregate Base Course (Cl ass 6) 93. 000 83. 000
TON 0. 000 0. 00
65. 00000 83. 000 5, 395. 00
0100 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 25. 000 11. 000
TON 0. 000 0. 00
160. 00000 11. 000 1, 760. 00
0105 403-34841 Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 168. 000 168. 000
TON 0. 000 0. 00
158. 00000 168. 000 26, 544. 00
0110 411-10255 Enul sified Asphalt (Sl ow Setting) 146. 000 146. 000
GAL 0. 000 0. 00
7.00000 146. 000 1, 022. 00



CONTI D: C18904 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18904-BI D ESTI MATE RUN 04/ 25/ 2014
PRQJECT: SHE0503- 075 ESTI MATE NO. 0004 09: 58: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 604- 00305 Inlet Type C (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
7, 000. 00000 1.000 7, 000. 00
0120 606- 01385 *Transition Type 3J 2. 000 2.000
EACH 0. 000 0. 00
2, 600. 00000 2. 000 5, 200. 00
0125 606- 01390 *End Anchorage Type 3K 2.000 2.000
EACH 0. 000 0. 00
2, 100. 00000 2. 000 4,200. 00
0130 607-11525 Fence (Plastic) 200. 000 0. 000
LF 0. 000 0. 00
3.00000 0. 000 0. 00
0135 612- 00003 Del i neator (Type II1) 4.000 3. 000
EACH 0. 000 0. 00
35. 00000 3. 000 105. 00
0140 613-00200 *2 Inch Electrical Conduit 85. 000 60. 000
LF 0. 000 0. 00
28. 00000 60. 000 1, 680. 00
0145 613-01200 *2 Inch BElectrical Conduit (Plastic) 300. 000 230. 000
LF 0. 000 0. 00
11. 00000 230. 000 2,530. 00
0150 613-07026 *Pul | Box (16"x24"x12") 4.000 2. 000
EACH 0. 000 0. 00
525. 00000 2. 000 1, 050. 00
0155 613-10000 *Wring 1. 000 1.000
LS 0. 000 0. 00
8, 600. 00000 1.000 8, 600. 00
0160 613-34300 *Light Standard Metal (30 Foot) 1. 000 1.000
EACH 0. 000 0. 00
2, 800. 00000 1.000 2,800. 00
0165 613-40010 *Li ght Standard Foundati on 1. 000 1. 000
EACH 0. 000 0. 00
900. 00000 1.000 900. 00



CONTI D C18904 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18904- BI D ESTI MATE RUN 04/ 25/ 2014
PRQJECT: SHE0503- 075 ESTI MATE NO 0004 09: 58: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 1. 000 1. 000
EACH 0. 000 0. 00
365. 00000 1. 000 365. 00
0175 614-00012 Sign Panel (Qass I1) 9. 000 9. 000
SF 0. 000 0. 00
20. 00000 9. 000 180. 00
0180 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 1. 000 1. 000
Sl i pbase)
EACH 0. 000 0. 00
415. 00000 1. 000 415. 00
0185 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
42, 750. 00000 1.000 42, 750. 00
0190 627-00005 *Epoxy Pavenent Mar ki ng 37.000 37.000
GAL 0. 000 0. 00
215. 00000 37.000 7,955. 00
0195 627-30405 *Pref ormed Ther nmopl astic Pavenent Marking (Wrd- Synbol ) 62. 000 62. 000
SF 0. 000 0. 00
18. 00000 62. 000 1,116. 00
0200 630- 00000 *Fl aggi ng 400. 000 310. 500
HOUR 0. 000 0. 00
21. 00000 310. 500 6, 520. 50
0205 630- 00007 *Traffic Control Inspection 10. 000 5. 000
DAY 0. 000 0. 00
115. 00000 5. 000 575. 00
0210 630-00012 *Traffic Control Management 25. 000 18. 000
DAY 0. 000 0. 00
500. 00000 18. 000 9, 000. 00
0215 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 3. 000
EACH 0. 000 0. 00
300. 00000 3.000 900. 00
0220 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00

70. 00000 0. 000 0. 00



CONTI D C18904 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18904- BI D ESTI MATE RUN 04/ 25/ 2014
PRQJECT: SHE0503- 075 ESTI MATE NO 0004 09: 58: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630- 80342 *Construction Traffic Sign (Panel Size B) 28. 000 26. 000
EACH 0. 000 0. 00
45. 00000 26. 000 1,170.00
0230 630-80348 *Construction Information Sign 3. 000 3. 000
EACH 0. 000 0. 00
150. 00000 3. 000 450. 00
0235 630-80355 *Portabl e Message Sign Panel 1. 000 1. 000
EACH 0. 000 0. 00
2, 700. 00000 1. 000 2,700. 00
0240 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0245 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 20. 000
EACH 0. 000 0. 00
20. 00000 20. 000 400. 00
0250 630-80380 *Traffic Cone 50. 000 50. 000
EACH 0. 000 0. 00
5. 00000 50. 000 250. 00
0255 700- 70010 F/ A M nor Contract Revisions 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70011 F/ A Partnering 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 750. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700- 70025 F/' A Quality Incentive Paynent 260. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C18904 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18904- BI D ESTI MATE RUN 04/ 25/ 2014
PRQJECT: SHEO0503- 075 ESTI MATE NO 0004 09: 58: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 700-70190 F/ A Electric Service 3, 495. 490 3, 495. 490
F A 0. 000 0. 00
1. 00000 3, 495. 490 3, 495. 49
0285 700-70380 F/ A Erosion Control 3, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 612-00039 Delin (Flex) (Surf Munt) 4. 000 4.000
EACH 0. 000 0.00
50. 00000 4.000 200. 00
0300 626-00000 Mobi i zation (Additional Wrk) 0. 000 1. 000
LS 0. 000 0.00
1, 677. 50000 1. 000 1,677.50
CAT 0200 CURRENT AMI  $ 224,937.09 % 0.00$ 181, 566. 29
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0290 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
450. 00000 1. 000 450. 00
CAT 0400 CURRENT AMI  $ 450.00 $ 0.00$ 450. 00
PRQJIECT TOTAL CURRENT AMI  $ 225,387.09 % 0.00$ 182, 016. 29




